
SAH Project Budget

2004 Outage

Material Provided by Alstom Power
Submittal of Installation Drawings

Raw Materials
Shipment of U2 Material

Completion of Installation
Subtotal

Taxes
Total for Materials

Planned
$262,660.00
$525,320.00
$195,220.00
$53,700.00

$1,036,900.00
$59,621.75

$1,096,521.75

Actual
$262,660.00
$525,320.00
$195,220.00
$53,700.00

$1,036,900.00
$59,621.75

$1,096,521.75

Freight Provided by New Tech Transport
51 Loads at $3257.25/Ioad $165,600.00

Total for Freight $165,600.00
$152,974.75
$152,974.75

Installation Provided by TEl
Fixed Contract Price

T-Bars & Rotor Angles
Unplanned T&M

Total for Installation

$447,013.00
$19,500.00
$15,000.00

$481,513.00

$447,013.00
$17,917.00

$o.oo
$464,930.00

IPSC Time and Materials $15,000.00 $12,180.60

Total for 2004 $1,758,634.75 $1,726,607.1 0

Salvage Value of Air Heater Material
Actual 1113 Net Tons at $59.19/Net Ton $67,150.08 $65,881.71

Total Required from Capital Budget $1,691,484.67 $1,660,725.39

IP7 022095


